Project Timeline

Task	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
1. Project administration												
2. Project coordination and scheduling												
3. Teacher orientation (2 days)												
Pre-survey administered to students												
4. WOW™ Watershed Model												
5. Outdoor Activity: Schoolyard litter pickup												
(same day as Watershed Model)												
6. WOW™ Amazing Lives of Sea Turtles												
7. NOAA Marine Debris Art Contest												
8. Parent Education Workshop												
9. Outdoor Activity: Arroyo Seco Park												
10. WOW™ Dee The Beautiful Whale												
11. Outdoor Activity: Salinas River State Beach												
Post-survey administered to students												
Teacher focus groups												
12. Evaluation and Final Report (and B-WET												
National Evaluation, if requested)												