
Appendix 2 - Proposed Joint Management Plan Review Process (CB, GF & MB NMSs)

Step 2. Pre-ScopingStep 1. Initiation Step 3. Scoping Step 4. Internal Evaluation of Issues

1A. Project Planning 

2B. Release State of 
Sanctuary Report 

2C. Release Notice of 
Intent  in Federal Register

3A. Final Prep. for Scoping

3C. Produce Meeting 
Summaries

1B. Constituent Oureach (continuous)

4A. Assemble Issues (from 
scoping , web, and sites)

4B. Evaluate Issues and 
Set  Priorities

Month 1 Month 2Start Month 3 Month 4 Month 5 Month 6 Month 7 Month 8

1C. Internal Assessment 
(goals/objectives for 
each Sanctuary)

SACs

2A. Planning /Prep. for 
Scoping  Meetings

3B. Conduct Scoping Meetings
•Meeting 1
•Meeting 2
•Meeting n

SACs SACs

SACs

•Evaluate and 
prioritize issues 
across all three sites

GIS

GIS

1D. Develop “State of the Sanctuary” Reports
•CBNMS 
•GFNMS 
•MBNMS 

SACs GIS

Month 9 Month 10Month 8 Month 11 Month 12 Month 13 Month 14 Month 15 Month 16

Step 5. Characterize Priority Issues and Develop 
Recommendations

5A. Planning and 
Preparation 

5B. Characterize Issues 
•Define Working Groups
•Issue Description
•Problem Statement(s)
•Outcomes

SACs GIS

5D. Determine Priority 
Strategies

SACs

Step 6. Develop Draft Environmental Impact Statement (DEIS)/Management Plan (MP)

6A. Planning and 
Preparation 

6B. Conduct Formal Consultations

6C. Develop DEIS/MP 
•Background
•Alternatives 
•Action Plans
•Other

SACs GIS
6D. Develop Special Assessments

•Socioeconomic
•Cultural
•Other

NOTE: The number of management plans produced will be 
determined in Step 6A (1 DEIS/MP or 2 DEIS/MPs)  . 

5C. Develop Draft 
Strategies

SACs

GIS

Workshop(s)
•Workshop 1
•Workshop 2
•Workshop n

SACs

You are here !
Summary Document pertains to Step 4



Month 17 Month 18Month 16 Month 19 Month 20 Month 21 Month 22 Month 23 Month 24

SACs GIS

Step 6. Continued

6G. Printing of DEIS/MP

7A.  Planning and 
Preparation for Public 
Hearings

6E. Assemble DEIS/MP

6F. Obtain Clearances

Step 7. Public Comment on DEIS/MP

SACs

7B. Hold Public Hearings

SACs GIS

Step 8. Produce FEIS/MP

8A. Summarize and 
Analyze Public Comment

8B.Revise  DEIS/MP and 
Produce FEIS/MP

8C. Clearance of FEIS/MP

8D. Print and Distribute
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?


